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ESTIMATE RUN 06/08/2015

ESTIMATE SUMMARY 14:30:57

CONTID: C18780         ESTIMATE NO: 0008 FINL 2005

PCN: 18780-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING PERCENT TIME:

PROJECT NO: SHER600-411                   

RAMP METERING

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

ATIELAH CONTRUCTION, INC PAY PERIOD ENDING 06/08/2015 DATE TIME STARTED 05/13/2013

11801 YORK ST., #625 DATE LET 03/07/2013 DATE WORK BEGAN 05/13/2013

 DATE AWARDED 03/13/2013 DATE TIME STOPPED 09/26/2014

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED 09/26/2014

THORNTON CO 80233     720-214-6685 DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 456,887.17 PARTICIPATING $ $ 20,131.91

AWARD PROJECT AMT: 528,340.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,925.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

171.00

WORK DAYS

WORK DAYS

100.00%

0.01

20,131.91

20,131.91

28,057.02

$

$

$

$

456,887.16

0.00

456,887.16

0.00

456,887.16

0.00

0.00

456,887.16

0.00

AMOUNT DUE 456,887.16 28,057.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,057.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

85.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18780-BID    ESTIMATE RUN 06/08/2015

PROJECT: SHER600-411                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 3,944.824

118.500

202-00250  
 

17,065.964,063.324

497.70

4,063.324

SF  

4.20000

0010 Removal of Ground Sign 2.000

0.000

202-00810  
 

198.102.000

0.00

2.000

EACH

99.05000

0015 *Potholing 86.000

0.000

203-01597  
 

12,906.0286.000

0.00

86.000

HOUR

150.07000

0020 Gravel Bag 47.000

0.000

208-00034  
 

158.8647.000

0.00

47.000

LF  

3.38000

0025 Concrete Washout Structure 3.000

0.000

208-00045  
 

1,294.353.000

0.00

3.000

EACH

431.45000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.53000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

79.54000

0040 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

66.03000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

720.33000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

2,401.07000

0055 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

2.40000
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PCN: 18780-BID    ESTIMATE RUN 06/08/2015

PROJECT: SHER600-411                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Guardrail Type 7 (Style CA) (Special) 13.000

0.000

606-00716  
 

780.3913.000

0.00

13.000

LF  

60.03000

0065 *2 Inch Electrical Conduit (Bored) 8,737.000

0.000

613-00206  
 

64,828.548,737.000

0.00

8,737.000

LF  

7.42000

0070 2 Inch Electrical Conduit (Plastic) 192.000

0.000

613-01200  
 

1,921.92192.000

0.00

192.000

LF  

10.01000

0075 Pull Box (30"x48"x24") 12.000

0.000

613-07040  
 

13,635.7212.000

0.00

12.000

EACH

1,136.31000

0080 Wiring 1.000

0.000

613-10000  
 

36,662.091.000

0.00

1.000

L S 

36,662.09000

0085 Light Standard Steel (25 Foot) 4.000

0.000

613-32250  
 

11,420.764.000

0.00

4.000

EACH

2,855.19000

0090 Light Standard Foundation 5.000

0.000

613-40010  
 

3,742.705.000

0.00

5.000

EACH

748.54000

0095 Sign Panel (Class I) 120.750

0.000

614-00011  
 

2,832.80120.750

0.00

120.750

SF  

23.46000

0100 Sign Panel (Class II) 64.000

0.000

614-00012  
 

1,831.6864.000

0.00

64.000

SF  

28.62000

0105 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

4.000

0.000

614-01583  
 

1,596.724.000

0.00

4.000

EACH

399.18000

0110 Traffic Signal Face (12-12) 12.000

0.000

614-70225  
 

4,654.0812.000

0.00

12.000

EACH

387.84000
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PCN: 18780-BID    ESTIMATE RUN 06/08/2015

PROJECT: SHER600-411                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

7,292.5212.000

0.00

12.000

EACH

607.71000

0120 Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

39,217.884.000

0.00

4.000

EACH

9,804.47000

0125 Wireless Magnetometer Vehicle Detection system 6.000

0.000

614-72900  
 

74,920.926.000

0.00

6.000

EACH

12,486.82000

0130 Flashing Beacon 14.000

0.000

614-80000  
 

26,565.9814.000

0.00

14.000

EACH

1,897.57000

0135 Traffic Signal Pedestal Pole Steel 6.000

0.000

614-84000  
 

6,853.866.000

0.00

6.000

EACH

1,142.31000

0140 Ramp Metering Controller 5.000

0.000

614-86250  
 

40,807.355.000

0.00

5.000

EACH

8,161.47000

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,163.000

0.000

614-87010  
 

17,318.036,163.000

0.00

6,163.000

LF  

2.81000

0150 *Optical Transceiver 8.000

0.000

614-87020  
 

16,683.528.000

0.00

8.000

EACH

2,085.44000

0155 *Mobilization 1.000

0.000

626-00000  
 

30,666.481.000

0.00

1.000

L S 

30,666.48000

0160 *Epoxy Pavement Marking 52.066

0.000

627-00005  
 

13,126.3652.066

0.00

52.066

GAL 

252.11000

0165 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 88.944

39.722

627-01010  
 

2,085.68128.666

643.89

128.666

SF  

16.21000
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PCN: 18780-BID    ESTIMATE RUN 06/08/2015

PROJECT: SHER600-411                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

226.000

0.000

627-30329  
 

2,985.46226.000

0.00

226.000

SF  

13.21000

0175 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

120.05000

0180 *Traffic Control Management 62.500

-17.500

630-00012  
 

16,207.2045.000

-6,302.80

45.000

DAY 

360.16000

0185 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

288.168.000

0.00

8.000

EACH

36.02000

0190 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

192.084.000

0.00

4.000

EACH

48.02000

0195 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

20.41000

0200 *Drum Channelizing Device 6.000

0.000

630-80360  
 

252.126.000

0.00

6.000

EACH

42.02000

0205 *Traffic Cone 125.000

0.000

630-80380  
 

1,050.00125.000

0.00

125.000

EACH

8.40000

0210 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

1,200.54000

0215 *Mobile Attenuator 1.000

0.000

630-85041  
 

600.271.000

0.00

1.000

DAY 

600.27000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18780-BID    ESTIMATE RUN 06/08/2015

PROJECT: SHER600-411                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 *Added Item (Hour)/ Flagging 172.500

0.000

900-00010  
 

3,991.65172.500

0.00

172.500

HOUR

23.14000

0255 Added Item (Each)/ Traffic Signal Ped Pole (Steel) 
(15-foot)

6.000

0.000

900-00007  
 

7,572.006.000

0.00

6.000

EACH

1,262.00000

0260 Added Item (Each)/ Light Standard (Steel)(30-foot) 1.000

0.000

900-00007  
 

3,128.961.000

0.00

1.000

EACH

3,128.96000

0265 Added Item (Dollar)/ Supplier Lien - Brannan Sand and 
Gravel

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0275 Added Item (Dollar)/ Subcontractor Lien  - Advanced 
Underground Inc.

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0280 *Added Item (Each)/ Meter Pole 5.000

0.000

900-00007  
 

15,700.005.000

0.00

5.000

EACH

3,140.00000
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PCN: 18780-BID    ESTIMATE RUN 06/08/2015

PROJECT: SHER600-411                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:30:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Added Item (Dollar)/ -46,323.700

46,323.700

900-00006  
 

0.000.000

46,323.70

0.000

DOL 

1.00000

0290 Added Item (Dollar)/ -11,469.420

11,469.420

900-00006  
 

0.000.000

11,469.42

0.000

DOL 

1.00000

CAT 503,037.1752,631.91503,037.17CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Liquidated Damages -10.500

-25.000

620-00045  
 

-46,150.00-35.500

-32,500.00

-35.500

DAY 

1,300.00000

CAT -46,150.00-32,500.00-46,150.00CURRENT AMT0400 $ $ $

$ 456,887.1720,131.91$456,887.17$CURRENT AMTPROJECT TOTAL


